

Scrum Meeting Minutes

Project: Road to GM

Date: March 6, 2026

Duration: 1 hour

Attendees: Raquel & Jasey

Yellow -> Due Date/ In Progress

Red -> Backlog

Green -> Done

1. Progress

- Rules de Chess working with the backend (API calls)
 - Clearing a chessboard and it puts the elements outside (te comen un peon se sale del board)
 - Testing Done for both of these
 - Reset button
 - UI, design board for Main page, Login Page, Training Page (ejercicio selected), Module page, Club pages
 - Componentes de React
 - Checking how react-chessboard and chess.js work together in detail
 - drag to move
-

2. In Progress

Jasey's March 13:

- Set up database and dummy data
- Checking the chess rules
- click to moves
- chess.js

Raquel's March 13:

- Make it look better
- Hacer los logins, signup, authentication thing del database?
- La parte de community?
- chess.js

PONER LAS COSAS EN GITHUB (PDF del proposal)

Meet con el profesor (next week online)?

-
- API calls and routes -> Waiting on the UI design
 - Defining module design
 - Defining exercise structure.
 - Connecting front to back
-
- Deciding between PostgreSQL, MongoDB and Docker.
-

3. Blockers

- Final database architecture decision.
 - Initial Docker configuration.
-

4. Next Steps

- Implement basic authentication.
- Create main API endpoints.
- Test first functional version of chessboard connected to backend.
- Chess exercise creation -> UI + chess.js for faster validation, instead of waiting for API calls, it's like a preliminary validation (could be necessary for exercise creation)??

5. NOTES

- lots of testing -> Jasey should add his testing/ document it
- Same con Raquel
- Github Deployment